Agenda PSI meeting Sept 21-23

Where: Strahlenschutzschule (near the cafeteria) OSGA / OG 9

Time: 9:00

The meeting is structured in three main topics:

A. Status reports:




Everybody should attend it

B. Further works and problem areas

All involved 

C. Splinter meetings organized at need 

STATUS Reports

-Status overview at PSI


Mechanics

FE, test flex mount 

ADP, RAS/SAS electronics and S/W

RAS/SAS mechanics

TMS

Thermal Test

Radiation Test
D. Kuster

K. Thomsen

Aliko

R. Henneck

A. Zehnder

A. Zehnder

Aliko

-Status overview at GSFC


Tecomet grids


JPL grids

Grid Mounts

Characterization Facilities

Plans for grid processing and delivery to PSI
B. Dennis

?

?

?

?

-Status overview at SSL


ICD's

Test Facilities

Cryocooler and Detectors

OBDH


D. Pankow

D. Curtis

-Status overview at Delft


Grids

Mount design and finite element analysis
F. van Beek




-Status overview at Spectrum Astro


Spacecraft

Modelling

ICD's

Electrical Interfaces
B. Pratt

B: Further Works and Problem areas


-Vibration tests in November:


Vibration Test in November:

What, How, When

GSFC plans for this test
K. Thomsen

All

?

-SAS, RAS


Mechanics

Optics

Error Budget

Simulations

Electronics,

Calibration Ideas
R. Henneck

R. Henneck / M. Fivian

M. Fivian

Aliko

R. Henneck

- ADP


ETU, GSE

Delivery and Schedule

Testing at SSL
Aliko

D. Curtis

-TMS 


PSI

GSFC Plans
Clark

Diode attachment to grids

End-to-end bench test
A. Zehnder

D. Clark

G. Hurford

- GSFC/PSI interface of grid characterization results


Slit-to-fiducial angle for each grid

Shims in place to adjust FOV

Prediction of TMS results for each grid pair
?



- End-to-end calibration and gridlet test


Fixture design & alignment

Interfaces and responsibilities

Image reconstruction software

Schedule of tests


- FM production at PSI


Integration at PSI

Schedule and delivery

Test plan

Integration plan

Alignment

End-to-end calibration and gridlet test
P. Ming

A. Zehnder

A. Zehnder

R. Henneck

G. Hurford

-Integration at SSL 


Integration plan

Alignment

End-to-end calibration and gridlet test
D. Pankow

R. Henneck

G. Hurford

Preparations for the CDR


Plans for next meeting at PSI in January 1999?


