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x EWP-M37-25 MULTIPLE ACTION ITEM 
CLOSEOUT 

x PWP-7000 PEGASUS REMOVE BEFORE 
FLIGHT (RBF) CHECKLIST

x SWP-148
M37-1

PEGASUS BATTERY LOG COMPLETE

x EWP-M37-1 CARRIER A/C SIMULATOR SETUP 
FOR HESSI MISSION SYS. TESTING

COMPLETE

x x SWP-118
M37-2 (HAZ)

PEGASUS FERRY CLOSEOUTS AND
INSPECTION

COMPLETE

x PWP-4202
M37-2

ABPS AV.  7 AMP HOUR & NICAD 
TRANS. BATT.  CHARGING ON VEH.

COMPLETE

x x SWP-145
M37-2 (HAZ)

FTS BATTERY PROCESSING (BST) COMPLETE

x x SWP-158
M37-2 (HAZ)

FTS CELL PROCESSING (BST) COMPLETE

x SWP-155
M37-2

FTS BATTERY DEEP DISCHARGE 
(BST)

COMPLETE

x SWP-150
M37-2

FTS CELL FLIGHT PERFORMANCE 
VERIFICATION (BST)

COMPLETE

x PWP-6025
M37-2 (HAZ)

S2 / S3 DEMATE COMPLETE

x x PWP-4200
M37-2

ABPS AVIONICS 7 AH BATTERY
AND FPV CELL PROCESSING 

DR P-13136

x PWP-6033
M37-4

C-BAND TRANSPONDER REMOVAL COMPLETE

x PWP-6020
M37-3

FTS RECEIVER REMOVAL COMPLETE

x x PWP-2100
M37-6

R&I & INSTALLATION OF C-BAND 
TRANS. AND FTS RECEIVERS

FTS RECEIVERS 119053, 118729
C-BAND TRANSPONDER 00008
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x x PWP-3000
M37-3

TVC INSTALLATION, STAGE 3 COMPLETE

x x EWP-M37-32
(HAZ)

STAGE 2 DESTRUCT CHARGE R&R COMPLETE

x x PWP-2070
M37-3

TVC INSTALLATION, STAGE 2 COMPLETE

x PWP-2090
M37-4

STAGE 2 SKID INSTALLATION (NOZZLE CENTERING ONLY)
COMPLETE

x x PWP-1075
M37-3

FIN ACTUATOR ELECTRONICS 
PACKAGE -- R&I & INSTALLATION

COMPLETE

x PWP-10135
M37-8

VEHICLE VERIFICATION TEST 
(CONSOLIDATED TEST MDL) 

COMPLETE

x PWP-7020
M37-4

S1 / S2 INTEGRATION COMPLETE

x PWP-7010
M37-4

S2 / S3 INTEGRATION COMPLETE

x EWP-M37-31 PEGASUS / HESSI ELECTRICAL IVT 
#3

NASA SIGNATURE REQUIRED
COMPLETE

x PWP-4000
M37-7

RCS PRESSURIZATION 
(BLOWDOWN)

COMPLETE

x PWP-10200
M37-8

FLIGHT SIMULATION #1 -- #4
(FLT SIM 3C)

NASA SIGNATURE REQUIRED
COMPLETE

x EWP-M37-29 ADDITIONAL BALLAST STANDOFF 
INSTALLATION (RUN #2)
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44

45

x PWP-4201
M37-3

ABPS AV BATTERY AND FPV CELL 
DISCHARGE / CHARGE CYCLES

(PRE F/S #4)  REMOVE FROM 
FREEZER 12/14

SPACECRAFT WARM-UP

x PWP-4100
M37-1

ABPS FTS BATTERY PROCESSING REMOVE FROM FREEZER 12/18

x SWP-148
M37-2

PEGASUS BATTERY LOG

x x PWP-4035
M37-5

INS INSTALLATION (LN100) FLIGHT INSTALLATION

x PWP-4101
M37-1

ABPS FTS FLT PERFORMANCE 
VERIFICATION CELL PROCESSING

x PWP-7140
M37-3

FTS BATTERY INSTALLATION (BST)

x x PWP-5040
M37-2 (HAZ)

38" SEPARABLE PAYLOAD 
INSTALLATION

NASA SIGNATURE REQUIRED

x PWP-4064
M37-3

AVIONICS 7 AH AND NICAD 
TRANSIENT BATTERY CHARGING

NICAD 11/19  (DISCHARGE)
NICAD 12/29 -- 12/30 PRE F/S #4

x PWP-4063
M37-3

AVIONICS 7 AH AND TRANSIENT 
BATTERY INSTALLATION

NICAD ONLY REMOVAL (11/19)
BOTH (01/02) - F/S #4

x SWP-170
M37-2

FTS BATTERY HEATER CHECKOUT

x PWP-7070
M37-5

PSS TEST WITH OR WITHOUT 
RANGE SUPPORT

(WITH RANGE)

o PWP-10200
M37-9

FLIGHT SIMULATION #1 - #4 (FLT 
SIM #4A)

NASA SIGNATURE REQUIRED
OP. NO. TBD  @ TBD HOURS

o PWP-4000
M37-8

RCS PRESSURIZATION 
(BLOWDOWN)

o PWP-4202
M37-3

ABPS AV.  7 AMP HOUR & NICAD 
TRANS. BATT.  CHARGING ON VEH.

01/21 (CCAFS POST CST)
 01/07
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o o PWP-3020
M37-3

BALLAST INSTALLATION

o PWP-14060
M37-6

LN100 OPERATIONAL TEST

x x PWP-7180
M37-3 (HAZ)

PRE-FAIRING MATE ORD CONN & 
INTERSTAGE CLOSEOUT

NASA SIGNATURE REQUIRED

x SWP-118
M37-3 (HAZ)

PEGASUS FERRY CLOSEOUTS AND
INSPECTIONS

o SWP-104
M37-3

GROUND SUPPORT A/C 
INTEGRATED OPERATIONS

x x PWP-13010
M37-3

FAIRING INSTALLATION NASA SIGNATURE REQUIRED

x PWP-15000
M37-2

LOCC TLM DATA RACK SETUP

x x PWP-13011
M37-2

FAIRING SHEAR PIN INSTALLATION

x PWP-16004
M37-3

HOT PAD ELECTRICAL POWER 
CHECKOUT

VAFB

FLIGHT READINESS REVIEW HOURS TBD, BLDG TBD

x PWP-6010
M37-5

VERTICAL FIN REMOVAL

x PWP-8040
M37-4

TRANSFER OF PEGASUS FROM 
STATIONARY RAILS TO AIT

o o PWP-7300
M37-2

VEHICLE TPS CLOSEOUT

x PWP-14020
M37-2

FTS END-TO-END TEST

x x PWP-7200
M37-3 (HAZ)

POST FAIRING MATE ORD. CONN 
AND VEHICLE CLOSEOUT

NASA SIGNATURE REQUIRED

Nov 19, 2001 Page: 4

HESSI (M37)
DAILY ACTIVITY SCHEDULE

BLDG 1555, VAFB, CA  (EAST BAY)    



PL PA WORK PKG ACTIVITY STATUS

7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

M T W T F S S M T W T F S S M T W T F

Jan ’02

61
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63
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68
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70

71

72

73

74

75

L1011 ARRIVAL

x PWP-15030
M37-2

L1011 PRE-MATE ELECTRICAL 
CHECKOUT

x EWP-M37-28 HESSI / L1011 PRE-MATE 
ELECTRICAL CHECKOUT #2

o PWP-16005
M37-2

HOT PAD ENVIRONMENTAL 
OPERATIONS

VAFB & CCAFS

o SWP-184
M37-2

GACS OPERATIONS (ROWALD)

o PWP-15020
M37-2

ETR HANGAR AE TLM DATA RACK 
SETUP

o PWP-8030
M37-3

TRANSPORTATION PROCEDURE NASA SIGNATURE REQUIRED

o o PWP-8100
M37-2 (HAZ)

PEGASUS MATE TO L1011 NASA SIGNATURE REQUIRED

o PWP-15050
M37-5

COMBINED SYSTEMS TEST NASA SIGNATURE REQUIRED

o PWP-16004
M37-3

HOT PAD ELECTRICAL POWER 
CHECKOUT

CCAFS

LOAD L1011

PRE-FERRY TELECON TBD HOURS

o o PWP-16015
M37-1

FINAL FLIGHTLINE VEHICLE 
CLOSEOUTS FOR FERRY

FERRY TO ETR ARRIVE CCAFS 1500 -- 1900 HOURS

LMCM TABLETOP 0800 HOURS, TBD BLDG
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Jan ’02

76

77

78

79

80
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83

84

85

86

87

88

89

90

LAUNCH DRESS REHEARSAL 0900 -- 1300 HOURS

o PWP-15050
M37-6

COMBINED SYSTEMS TEST 0800 -- 1200 (NOON) HOURS

o o PWP-16010
M37-1

AFT SKIRT CLOSEOUT

RANGE LRR TBD HOURS TBD BUILDING

NASA LRR

o o PWP-16020
M37-3 (HAZ)

FINAL FLIGHTLINE VEHICLE 
CLOSEOUT

NASA SIGNATURE REQUIRED

CREW BRIEF

ILC 01/24/02
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